

Dokumentation_Sprint#3

Meine Ziele für diesen Sprint waren:

- Assets hinzufügen
- Library inkludieren
- Bug fixing
- Erstes Level umsetzen

Änderungen seit dem letzten Sprint:

- Assets + Animationen wurden hinzugefügt
- Physik + Movement der Gegner hinzugefügt
- Wenn man ein Element mit der Klasse platform macht, wird es automatisch mit den Grasblöcken aufgefüllt
- Library (howler.js für besseres audio-management) + basic Audio hinzugefügt

Meine Ziele für den nächsten Sprint:

- Local Storage hinzufügen (es soll gespeichert werden, ob man ein Level schonmal geschafft hat und wie lange man gebraucht hat)
- Einen Timer integrieren
- Das Level spannender gestalten (alle paar Sekunden werden neue Gegner gespawnt)
- Ggf. die anderen Level hinzufügen/andere Arten von Gegnern hinzufügen

Code frequency

Additions and deletions per week

The chart displays the frequency of code additions and deletions per week. The Y-axis represents the frequency, ranging from -400 to 400. The X-axis shows dates from 23 Feb to 4 May. Green bars represent additions, and red bars represent deletions. A legend on the right indicates 'Additions' (green) and 'Deletions' (red).

Week	Additions	Deletions
23 Feb - 1 Mar	~80	0
2 Mar - 9 Mar	~10	0
16 Mar - 23 Mar	~80	0
30 Mar - 6 Apr	~120	~10
13 Apr - 20 Apr	~120	~10
27 Apr - 4 May	~180	~10